## CLASSING BY SECTION FROM U.S. OFFICELLS OF THE APPROVED FOR RELEASE AND SECTION OF THE APPROVED FOR TWO METORS NO.

INFORMATION REPORT

CD NO. 25X1A608

"DUNTRY Yugoslavia

DATE DISTR. 22 NOV 49

SUBJECT Construct:

Construction of the Hydro-Electric Stations near Cacak and Ovcarska Banja.

NO. OF FACES 1

PLACE ACQUIRED

n to Cl

NO. OF ENCLS.

DATE OF IN

25X1A

SUPPLEMENT TO

25X1X

REPORT NO.


1. In Yugoslavia the state enterprise for the construction of hydro-electric stations is known as "Hidrogradnja". Under its direction, work was started in 1949 on the Medjuvrsje hydro-electric station near Gacak. Seventeen percent of the construction has been completed. A second hydro-electric station near Cycarska Banja was also started in 1949, and is forty percent completed. The concrete foundations have been laid and

canals have been dug, but the machinery and turbines have not yet arrived.

- 2. When plans were first made for the construction of these two hydroelectric stations, the required to bines were to be imported from Czechoslovakia. Since the broakdown of relations with that country, Yugoslav engineers have hoped that Britain would supply the equipment.
- 3. The Pive Year Plan called for the completion of the two stations by 1950 so that they could be put into operation by 1951. Voluntary labor brigades are employed on these projects, and the work is progressing so slowly that if the work continues at its present pace, it is considered thinkely that the projects will be completed before 1955.

This document is hereby regraded to CONFIDENTIAL in accordance with the letter of 16 October 1978 from the Director of Central Intelligence to the Archivist of the United States.

Next Review Date: 2008



CLASSIFICATION CONTROL OFFICIALS ONLY

STATE X MANY X CSRB DISTRIBUTION
ARRIV X ARR X FBI WARNING NOTICE: THIS DISTRIBUTION LISTING MUST BE

EXCISED BEFORE PUBLIC RELEASE OF THIS DOCUMENT.